

1. EXECUTIVE SUMMARY & ARCHITECTURE

Strategic Purpose: Transform CerebroHive's conceptual framework into an operating, multi-revenue product and consulting ecosystem[cite: 1, 3, 5]. Over 6 months (1,040 hours)[cite: 9], this plan synchronizes four business divisions with enterprise-grade cloud deployment, zero-downtime CI/CD pipelines, and scalable software products[cite: 1, 5, 9].

GLOBAL WORK BREAKDOWN STRUCTURE (1,040 HOURS)

Month	Core Focus	Primary Deliverables	Hours Allocation
Month 1	DevOps Infrastructure & Brand System[cite: 2, 9]	Terraform IaC, AWS EKS Clusters, CI/CD, Brand Kit[cite: 2, 8, 9]	160 Hours[cite: 9]
Month 2	Master Web Platform & Automation MVP[cite: 1, 8]	Next.js Web Portal, CerebroChat, Starter Automation Suite[cite: 1, 8]	160 Hours[cite: 9]
Month 3	Academy Launch & Consulting Engine[cite: 1, 5]	LMS MVP, AI Readiness Framework, Labs OSS Release[cite: 1, 5, 8]	200 Hours[cite: 9]
Month 4	CerebroFlow/CerebroAgent Beta & Enterprise GTM[cite: 1, 4]	Private SaaS Betas, Canary/Blue-Green Deployments, GTM[cite: 1, 4, 9]	160 Hours[cite: 9]
Month 5	CerebroERP Planning & Managed Retainers[cite: 1, 3]	ERP Schema Spec, Managed Automation SLAs, AI CoE Builds[cite: 1, 3]	160 Hours[cite: 9]
Month 6	Product GA, AI Audits & Platform DR[cite: 1, 5, 9]	Commercial GA, Annual AI Report, DR Chaos Testing[cite: 1, 5, 9]	200 Hours[cite: 9]

INFRASTRUCTURE ARCHITECTURE STANDARD

All software layers follow strict cloud-native separation[cite: 8, 9]:

- **Environments:** Isolated AWS VPCs across Development, QA, Staging, and Production[cite: 9].
- **Orchestration:** Amazon EKS (Kubernetes) with HPA (Horizontal Pod Autoscaler) and Cluster Autoscaler[cite: 9].
- **GitOps Engine:** ArgoCD managing declarative manifests stored in Git repositories[cite: 9].
- **Security:** AWS KMS, Secrets Manager, WAF, private clusters, and automated container vulnerability scanning[cite: 9].

2. MONTH 1: CORE FOUNDATIONS & DEVOPS INFRASTRUCTURE

One-Line Summary: Establish the brand identity, deploy multi-environment infrastructure using Infrastructure as Code (IaC), and set up core CI/CD pipelines[cite: 2, 8, 9].

Week 1: Brand System & Dark Intelligence UI (40 Hours)

Total Allocation: 160 Hours[cite: 9]

BRAND & DESIGN

- ❑ Configure CSS design tokens in `globals.css` (Neural Blue #00E5FF, Deep Space #080B14, glassmorphism)[cite: 8].
- ❑ Import and test font families (Orbitron for headings, Exo 2 for body, JetBrains Mono for code)[cite: 8].
- ❑ Create reusable UI component primitives: `.card-glass`, `.btn-primary`, `.section-label`[cite: 8].
- ❑ Produce initial sales collateral templates: One-Pagers, Pitch Deck, and Consulting Proposals[cite: 2, 6].

Week 2: Infrastructure as Code (IaC) & AWS Setup (40 Hours)

DEVOPS

- ❑ Write Terraform modular scripts for AWS VPCs, subnets, and NAT gateways across Dev, QA, Staging, and Production[cite: 9].
- ❑ Provision Amazon EKS Kubernetes clusters with multi-AZ node groups[cite: 9].
- ❑ Provision multi-AZ Amazon RDS PostgreSQL instances with automated backups and encryption[cite: 8, 9].
- ❑ Configure AWS IAM Role-Based Access Control (RBAC) and AWS Secrets Manager[cite: 9].

Week 3: CI/CD Pipelines & Developer Environment (40 Hours)

DEVOPS

- ❑ Configure GitHub Actions workflows for automated linting, unit testing, and Docker image builds[cite: 9].
- ❑ Set up Docker Scout/Trivy for automated security scanning during container builds[cite: 9].
- ❑ Install and configure ArgoCD inside Kubernetes clusters for GitOps continuous deployment[cite: 9].
- ❑ Initialize Next.js (App Router) and Spring Boot base codebases in version control[cite: 8].

Week 4: Business Operations & Legal Setup (40 Hours)

OPERATIONS

- ❑ Complete legal registration for CerebroHive OPC Pvt. Ltd. and set up corporate banking[cite: 1].
- ❑ Set up CRM infrastructure (HubSpot/Notion) with pipeline stages: Lead, Qualified, Proposal, Closed[cite: 6, 7].
- ❑ Configure Google Workspace, domain DNS records, DKIM, SPF, and DMARC for email security.
- ❑ Launch company social handles (LinkedIn, YouTube, X/Twitter) with consistent brand assets[cite: 2, 4].

3. MONTH 2: MASTER WEB PLATFORM & AUTOMATION MVP

One-Line Summary: Launch the main CerebroHive web platform and deploy the initial suite of workflow automation services for client acquisition[cite: 1, 4, 8].

Week 5: Web Platform Frontend Engineering (40 Hours)

Total Allocation: 160 Hours[cite: 9]

WEB ENGINEERING

- Develop dark-mode hero section with Three.js/Canvas animated neural network background[cite: 8].
- Build responsive landing pages: Homepage, About, Services Directory, and Solutions Hub[cite: 8].
- Implement global glassmorphic navbar with fixed scroll offsets and mobile navigation[cite: 8].
- Integrate Calendly booking embeds across all consultation conversion touchpoints[cite: 6, 8].

Week 6: Interactive AI Assistant (`CerebroChat`) (40 Hours)

AI & BACKEND

- Develop Spring Boot API endpoint interfacing with Anthropic Claude and OpenAI GPT-4o APIs[cite: 1, 8].
- Build site-wide persistent chat widget (`CerebroChat`) with streaming response support[cite: 8].
- Embed knowledge base retrieval (RAG) using pgvector/Pinecone for answering service questions[cite: 1, 8].
- Configure lead-capture triggers within `CerebroChat` when user intent indicates purchasing interest[cite: 8].

Week 7: Workflow Automation Service Line Launch (40 Hours)

AUTOMATION

- Build pre-configured automation templates for lead routing (CRM), invoice extraction, and onboarding[cite: 1].
- Package "AI Starter Pack" offerings priced for SME fast conversion[cite: 1, 8].
- Create standardized process mapping and Automation Blueprint documentation for clients[cite: 1].
- Deploy self-hosted n8n/Make automation instances on Kubernetes with SLA monitoring[cite: 1, 9].

Week 8: Observability, Logging & Content Sprint (40 Hours)

DEVOPS & GROWTH

- Deploy Prometheus and Grafana dashboards for cluster CPU, memory, and pod health monitoring[cite: 9].
- Configure Loki/ELK stack for centralized application logging and error tracking[cite: 9].
- Connect alerting triggers to Microsoft Teams/Slack channels for immediate engineer notification[cite: 9].
- Publish 4 cornerstone SEO blog posts and execute LinkedIn 3x/week content cadence[cite: 4, 8].

4. MONTH 3: ACADEMY LAUNCH & CONSULTING PROGRAM EXECUTION

One-Line Summary: Roll out the Academy platform with initial course offerings, execute paid client AI Readiness Assessments, and publish open-source research[cite: 1, 4, 5, 8].

Week 9: Academy Platform MVP (50 Hours)

Total Allocation: 200 Hours[cite: 9]

ACADEMY

- Launch Academy portal (`/academy`) with course catalog, filters, and detail pages[cite: 1, 8].
- Integrate Stripe and Razorpay payment gateways for individual course checkout[cite: 1, 8].
- Upload video modules, downloadable templates, and quizzes for "AI Foundations Course"[cite: 1].
- Build automated PDF certificate generator with unique verification links and Credly integration[cite: 1, 8].

Week 10: "Prompt Engineering Mastery" & Student Dashboard (50 Hours)

ACADEMY

- Record and publish 10 modules (~18 hours) for "Prompt Engineering Mastery"[cite: 1].
- Build Student Portal (`/learn`) tracking progress, video resume, and certificates[cite: 8].
- Set up automated email onboarding sequence for new course enrollees[cite: 4].
- Launch student community portal / Discord server for peer support and feedback[cite: 1, 4].

Week 11: Paid Consulting Framework Delivery (50 Hours)

CONSULTING

- Execute first 2 paid "AI Readiness Assessment" engagements for mid-market clients[cite: 1, 3].
- Deliver 5-dimension, 25-metric AI Maturity Scorecards and 90-Day Quick-Win Roadmaps[cite: 1].
- Refine Executive Briefing Deck templates based on client presentation feedback[cite: 1].
- Upsell 1 assessment client into a multi-month AI Transformation Strategy engagement[cite: 1, 3].

Week 12: CerebroHive Labs Release & DevSecOps Hardening (50 Hours)

LABS & DEVOPS

- Release `AgentKit-India` or `PromptVault` open-source framework on GitHub[cite: 1, 5].
- Publish Q3 AI Intelligence Briefing on enterprise adoption trends[cite: 5].
- Deploy Web Application Firewall (AWS WAF) rules blocking OWASP Top 10 vulnerabilities[cite: 9].
- Conduct DPDP Act (India) and EU AI Act compliance checks on data intake pipelines[cite: 1, 9].

5. MONTH 4: CEREBROFLOW & CEREBROAGENT BETA + ENTERPRISE GTM

One-Line Summary: Release private beta builds of CerebroFlow and CerebroAgent software products while accelerating enterprise sales campaigns[cite: 1, 4, 6, 8].

Week 13: CerebroFlow Engine Private Beta (40 Hours)

Total Allocation: 160 Hours[cite: 9]

SAAS ENGINEERING

- Deploy visual workflow drag-and-drop builder with sequential and conditional execution logic[cite: 1].
- Implement native connectors for Indian tools: Tally, Zoho, Razorpay, and IndiaMART[cite: 1].
- Add built-in AI action nodes (LLM processing, document extraction, summarization)[cite: 1].
- Onboard 5 pilot SME clients for beta testing and feedback collection[cite: 1, 5].

Week 14: CerebroAgent Platform Private Beta (40 Hours)

SAAS ENGINEERING

- Build no-code Agent Designer for configuring goals, tools, and vector memory[cite: 1].
- Implement Multi-LLM Router dynamically switching between Claude, GPT-4o, and Llama 3[cite: 1, 8].
- Configure runtime guardrails, safety parameters, and human escalation thresholds[cite: 1].
- Deploy web widget and WhatsApp API export channels for created agents[cite: 1].

Week 15: Enterprise Outbound & Webinar Campaign (40 Hours)

SALES & MARKETING

- Launch targeted LinkedIn campaign addressing VPs of Ops/CTOs for the "AI Growth Bundle"[cite: 1, 4, 6].
- Host live webinar: "Deploying Enterprise AI Agents Without Technical Debt"[cite: 4, 6].
- Execute outbound sales sequences to 100 target mid-market accounts[cite: 6].
- Convert webinar attendees into 10+ Sales Accepted Leads (SALs)[cite: 4, 6].

Week 16: Zero-Downtime Deployment & Autoscaling Setup (40 Hours)

DEVOPS

- Configure Canary Deployment pipelines in ArgoCD for gradual production rollouts[cite: 9].
- Set up Blue-Green deployment switching for zero-downtime microservice upgrades[cite: 9].
- Conduct Horizontal Pod Autoscaling (HPA) load testing under 5x simulated traffic spikes[cite: 9].
- Configure cluster autoscaling to automatically provision EC2 worker nodes as needed[cite: 9].

6. MONTH 5: CEREBROERP ARCHITECTURE & MANAGED AUTOMATION

One-Line Summary: Architect CerebroERP, scale the Managed Automation retainer business, and deliver AI Center of Excellence consulting[cite: 1, 3].

Week 17: CerebroERP Architecture & Core Modules (40 Hours)

Total Allocation: 160 Hours[cite: 9]

CORE ENGINEERING

- Finalize database schemas for Financial Management (GST, TDS, MCA21 compliant)[cite: 1].
- Design API specification for Procurement, HR/Payroll, and Sales/CRM modules[cite: 1].
- Build Intelligent Document Processing (IDP) prototype for automated 3-way invoice matching[cite: 1].
- Develop Natural Language Querying prototype ("What is our GST liability this quarter?")[cite: 1].

Week 18: AI Center of Excellence (CoE) Engagement (40 Hours)

CONSULTING

- Initiate 12-week CoE Setup engagement for an enterprise client[cite: 1].
- Deliver CoE Operating Model, Team Structure Blueprint, and Platform Selection Matrix[cite: 1].
- Deploy Internal AI Standards Library, coding guidelines, and model documentation templates[cite: 1].
- Establish AI Project Intake and Prioritization review process for client leadership[cite: 1].

Week 19: Automation-as-a-Service (Managed Retainers) (40 Hours)

AUTOMATION

- Sign 5+ clients onto monthly Automation Maintenance Retainers (Essential & Professional)[cite: 1, 3].
- Establish 99.5% uptime SLA monitoring using Datadog Synthetic Monitoring[cite: 1, 9].
- Implement automated error notifications, dead letter queues, and fallback execution paths[cite: 1, 9].
- Deliver monthly automation performance reports highlighting time and cost saved for clients[cite: 1].

Week 20: Cost Optimization & Cloud Infrastructure Audit (40 Hours)

DEVOPS

- Provision AWS Spot/Preemptible instance pools for non-critical non-production workloads[cite: 9].
- Configure AWS S3 storage lifecycle policies for log archiving and automated snapshot cleanup[cite: 9].
- Right-size Kubernetes CPU/Memory requests and limits based on Prometheus historical metrics[cite: 9].
- Implement scheduled scaling to shut down non-prod environments outside business hours[cite: 9].

7. MONTH 6: COMMERCIAL GA LAUNCH, AUDITS & SCALE

One-Line Summary: Transition software products to General Availability (GA), conduct AI system audits, and execute platform DR chaos tests[cite: 1, 5, 8, 9].

Week 21: Software Products General Availability (GA) (50 Hours)

Total Allocation: 200 Hours[cite: 9]

SAAS LAUNCH

- Transition CerebroFlow and CerebroAgent from private beta to full public Commercial GA[cite: 1].
- Launch self-serve subscription plans (Starter, Professional, Enterprise) with Stripe/Razorpay billing[cite: 1, 8].
- Release CerebroLearn LMS for commercial corporate licensing[cite: 1].
- Publish product documentation, API references, and video walkthrough guides[cite: 1, 8].

Week 22: Post-Implementation AI Audit Execution (50 Hours)

CONSULTING

- Execute formal AI Audits for early enterprise deployments[cite: 1].
- Evaluate model performance degradation, accuracy drift, and data distribution shifts[cite: 1].
- Run bias testing, fairness evaluation protocols, and security robustness checks[cite: 1].
- Deliver AI Audit Reports with prioritized remediation roadmaps[cite: 1].

Week 23: Flagship Annual Research Report Release (50 Hours)

LABS & MARKETING

- Publish flagship research report: "The State of AI Adoption in India"[cite: 5].
- Execute PR campaign, media distribution, and podcast guesting push[cite: 4, 5].
- Host year-end Virtual Summit showcasing client transformation case studies[cite: 4].
- Use report insights to drive Q1 consulting pipeline generation[cite: 3, 4].

Weeks 24-26: Disaster Recovery Testing & Operations Handoff (50 Hours)

DEVOPS & SCALE

- Execute full Disaster Recovery (DR) chaos simulation testing[cite: 9].
- Validate cross-region database snapshot recovery and infrastructure recreation via Terraform[cite: 9].
- Finalize standard operational runbooks and hand off daily maintenance to dedicated site reliability team[cite: 1, 9].
- Conduct Year 1 financial review, board presentation, and Year 2 scaling roadmap alignment[cite: 1, 3].