

CerebroHive 6-Month Productization Master Plan

Combined printable roadmap synthesized from the previous three planning responses.

Phase	Weeks	Days	Hours	Outcome
1	1–4	20	1600	Platform Stabilization & Production Hardening
2	5–8	20	1600	Enterprise AI Operating System
3	9–12	20	1600	Intelligence Platform
4	13–16	20	1600	AI Engineering Copilot
5	17–20	20	1600	Commercial SaaS Platform
6	21–24	20	1600	Enterprise Launch

Phase 1

TODO	Status	Notes
■ Deployment architecture	Pending	
■ Helm cleanup	Pending	
■ JWT/RBAC/ABAC	Pending	
■ Persistence audit	Pending	
■ Observability	Pending	
■ CI/CD	Pending	
■ Testing	Pending	

Phase 2

TODO	Status	Notes
■ Platform shell	Pending	
■ Studio	Pending	
■ Flow	Pending	
■ Archive	Pending	
■ HiveOps	Pending	
■ HiveShield	Pending	
■ Unified UX	Pending	

Phase 3

TODO	Status	Notes
■ AI Gateway	Pending	
■ Forecasting	Pending	
■ Simulation	Pending	
■ Knowledge Graph	Pending	
■ HiveSwarm	Pending	
■ Planner Trace	Pending	
■ Validation	Pending	

Phase 4

TODO	Status	Notes
■ Workflow generation	Pending	
■ Architecture advisor	Pending	
■ Runtime debugging	Pending	
■ Cost advisor	Pending	
■ Code generation	Pending	
■ Evaluation	Pending	

Phase 5

TODO	Status	Notes
■ Enterprise SSO	Pending	
■ Organizations	Pending	
■ Billing	Pending	
■ Marketplace	Pending	
■ Integrations	Pending	

Phase 6

TODO	Status	Notes
■ Documentation	Pending	
■ Website	Pending	
■ Sales enablement	Pending	
■ Customer onboarding	Pending	
■ Beta	Pending	
■ GA launch	Pending	

Cross-Cutting Workstreams

Area	Focus
Security	Reviews, RBAC, audits, compliance
Performance	Optimization, load testing, scaling
Documentation	Architecture, API, SDK, user guides
Design	Design system, accessibility
Developer Experience	Automation, templates, tooling
Customer Success	Training, onboarding, feedback